
City of Alexandria, Virginia 

MEMORANDUM 

DATE: MAY 26, 2021 

TO: THE HONORABLE MAYOR AND MEMBERS OF CITY COUNCIL 

THROUGH: MARK B. JINKS, CITY MANAGER 

TRANSPORTATION & ENVIRONMENTAL SERVICES 

SUBJECT: STREAM RESTORATION WORK SESSION FOLLOW UP 

The purpose of this memo is to memorialize City Council guidance regarding stream restoration 
from the April 27, 2021 work session. 

At the work session, City Council instructed staff to perform soil analysis tests on all three 
streams using the updated Expert Panel protocol. Council also instructed staff to pause the 
planned stream restoration projects at Taylor Run and Strawberry Run for further evaluation but 
proceed with Lucky Run while the soil analysis occurs. Council also directed staff to evaluate 
alternatives to natural channel design in coordination with the Environmental Policy 
Commission (EPC). Finally, Council instructed staff to return as soon as possible with a planned 
schedule and summary of impacts. 

What does this mean? 
• Performing soil analysis testing in accordance with the February 2021 Protocol 1 updated 

recommendations for all three streams will cost approximately $45,000 ($15,000 per 
stream) and will take 3-5 months. The process includes collection of soil samples for 
submission to a certified lab to determine soil nutrient concentrations (total nitrogen and 
total phosphorus), collection and analysis of bulk density samples, and development of a 
report describing the effort and using the data to potentially recalculate the nutrient 
reductions using these data. 

• The State Stormwater Local Assistance Fund (SLAF) grant deadline was previously 
extended by the Virginia Department of Environmental Quality (VDEQ) for one year due 
to COVID impacts. While the VDEQ SLAF award requires the City to have a signed 
grant agreement by the extended deadline of June 30, 2022, VDEQ has recently stated 
that the intent of the SLAF grant deadline is to ensure that applicants are making a good 
faith effort to move projects forward, and VDEQ is likely willing to adjust the sunset date 
if requested by the City. As the analysis of alternatives to natural channel design 
proceeds, staff will consider requesting an extension to the SLAF grant deadlines if 
appropriate. 



• By analyzing site-specific soils for the all the sites, including Lucky Run, it is possible 
the previously accepted credit calculations will change and the projects may provide 
more or fewer credits toward the City's Chesapeake Bay cleanup mandates. This may 
result in the need for additional credits to meet the City's targets in the future. 

What are the next steps? 
• Staff is in the process of issuing a task order for the consultant to perform the soil 

sampling and analysis and reporting. The work is anticipated to be completed for the 
three streams by October 2021. 

• Staff has already begun coordinating with the EPC to consider alternatives to Natural 
Channel Design. The EPC on Monday, May 17 provided staff with a three-prong strategy 
to move forward. Staff is currently evaluating the strategy, has begun developing 
discussion alternatives for consideration and will coordinate with the EPC as well as re­ 
engage with the community stakeholders and other interested parties (and communicate 
next steps to Council). 

• While the soil sampling and analysis is being performed, staff continues to advance the 
design ofthe Lucky Run project. 

• While discussions on the appropriate next steps for Taylor Run and Strawberry Run 
continue, staff is considering alternatives which include (1) conceptual planning for a 
sanitary sewer stabilization in TaylorRun, (2) stream stabilization at Strawberry Run to 
protect private property adjacent to the upstream component and (3) maintenance for the 
Taft Avenue related downstream restoration. 

Please let me know if you have any questions. 

cc: Emily A. Baker, P.E., Deputy City Manager 
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